

PHASE 4 – PROJECT PLANNING

Project Scope

The project focuses on automating ticket classification and routing using ServiceNow Flow Designer.

Technology Plan

ServiceNow

Flow Designer

Ticket/Incident Table

Conditions

Actions

Assignment Groups

Notifications

Task Planning

Requirement Collection

Requirement Analysis

System Design

Flow Creation

Condition Configuration

Action Configuration

Testing

Documentation

Final Demonstration

Resource Planning

ServiceNow Instance

Administrator/Developer Access

Test Users

Sample Tickets

Laptop/Desktop

Internet Connection

Time Planning

The project is planned through different stages including requirement analysis, design, development, testing, documentation and final demonstration.

Risk Management

Possible risks include incorrect classification rules, missing ticket information, permission problems, flow execution errors and unexpected ticket inputs.

Expected Deliverables

Working Flow Designer automation

Classification workflow

Test results

Project documentation

Screenshots

Final demonstration